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B Plant Project Managers Meeting
MQO-414 Conference Room, 200 East Area
Richland, Washington

September 11, 1997
G:00 a.m. - 11:00 a.m.

The undersigned indicate by their signatures that these meeting minutes reflect
the actyal ocglirrences of the above-dated meeting.
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Date:

Cindy Grant, WDOH Representative

o, ,éb
Agenda:  The agenda for the September 11, 1997 meeting included the fo]lowwy

Facility Transition topics:

1) Approve Minutes from Previous Project Managers Meeting
2) Status of Organic Disposal to DSSI

3) Status of End Point Document Revision

4) Misc. Tanks SAP Comment Resolution/Approval

5) Set Next Project Managers Meeting



B Plant Project Managers Meeting
MO-414 Conference Room
Richland, Washington

September 11, 1997
9:00 a.m. - 11:00 a.m,

SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS

Approve Minutes from Previous Project Manager Meeting

Mr. Ted Wooley, Washington State Department of Ecology (Ecology); Mr. Dave Evans,
Department of Energy, Richland Operations Office (RL); Mr. George Reddick, Fluor Daniel
Hanford, Inc. (FDH); and Mr. Steve Godfrey, B&W Hanford Company (BWHC) approved
and signed the meeting minutes from the August 21, 1997 B Plant Project Managers
Meetings. Ms. Cindy Grant, Washington State Department of Health (WDOH), was not ablc
to attend this meeting, but her signature will be added via fax or through regular mail
services. The minutes were sent out prior to the meeting for review and all corrections were
incorporated prior to approval.

Status of Organic Disposal to DSSI

Mr. Andy Westra (BWHC) reported that the shipment of the organic solvent waste to DSSI
for disposition is currently scheduled for September 24-26, 1997. The three-day timeframe
includes setting up and preparations on the 24th, pumping of the waste into the tanker truck
on the 25th, and shipping of the waste on the 26th. The required shipping documentation is
being finalized and the U. S. Environmental Protection Agency is reviewing the radioactive
air emissions NOC for final approval. Mr. Evans asked that he be kept up-to-date at all
times.

Status of End Point Document Revision

Mr. Godfrey provided an update on the incorporation of Ecology comments into the next
revision of the B Plant End Point Document. All the comments have been dispositioned.
Due to conflicting plant priorities, the expected completion date for this document revision
has been pushed back from the end of August 1997 to the end of September 1997,

Mr. Wooley expressed concern regarding the content of the documentation used to close end
points. He feels that the language contained in these letters is too generic and vague in its
identification of potential contaminants remaining in specific buildings and structures.
Because this documentation will provide the basis for the development of the Remaining
Hazards Document to be included in the B Plant Preclosure Work Plan, Mr. Wooley



indicated that he expects the closure letters to be more specific in identifying the hazards
remaining. He is planning to prepare a letter to RL addressing this subject. Mr. Godfrey
committed to take the action to address and resolve this issue within B Plant. (ACTION:
PMM-BP-97-12).

Miscellaneous Tanks Sampling and Analysis Plan (SAP) Comment Resolution/Approval

Mr. Wooley indicated that his remaining concern on the Miscellaneous Tanks SAP was an
inconsistency with the 222-S lab procedure used to analyze for Sr-90. This was identified
during a recent Ecology audit, and is of concern since Sr-90 is called out in the SAP for
analysis. In the interest of moving forward with the sampling and analysis effort, Mr.
Wooley gave his approval to proceed with the sampling in accordance with the SAP. He
will prepare and issue an approval letter from Ecology which will address his concerns with
the Sr-90 analysis (ACTION: PMM-BP-97-13). Mr. Fen Simmons (BWHC) will attempt to
determine whether B Plant can identify how the deficienicies in the Sr-90 analysis will affect
the sample results and what adjustments can be made. Mr. Wooley identified Mr. Jerry
Yokel (Ecology) as the appropriate person to contact for additional information on this
subject. Mr. Wooley will be included on distribution of the finished document and will be
involved in any future revisions.

Mr. Wooley inquired about the current status of the revision to the B Plant Waste Analysis
Plan (WAP). Mr. Kent Smith (BWHC) reported that progress on this effort has been slow
due to the recent departure of key personnel. Responsibility for this task has been reassigned
to Mr. Ron Weissenfels (BWHC) and work is proceeding as quickly as possible.



OPEN OR RECENTLY CLOSED ACTION ITEMS

Action Item Responsible Person Description Completion
Date
PMM-BP-97-1 Greg LeBaron- Provide Ecology with draft OPEN
BWHC review copy of B Plant Waste
Analysis Plan, Rev. 2 when
complete.
PMM-BP-97-2 | Greg LeBaron- Provide Ecology with copies of OPEN
BWHC the shipping and waste
certification documentation
prepared for shipment of the
organic waste to DSSI.
PMM-BP-97-11 | Ted Wooley- Provide final approval of the CLOSED/
Ecology Miscellaneous Tanks SAP 9/11/97
PMM-BP-97-12 | Steve Godfrey- Address and resolve issue of OPEN
BWHC insufficient information to
adequately identify remaining
hazards on B Plant End Point
Closure letters.
PMM-BP-97-13 | Ted Wooley- Prepare and issue approval letter | OPEN
Ecology from Ecology for the B Plant

Misc. Tanks SAP

Only open items and those which have been closed since approval of the last meeting minutes

will be listed.




SCHEDULING OF NEXT MEETING

The next B Plant Project Managers Meeting is scheduled for October 16, 1997 to be held in
the 200 East Area, M(O-414 Conference Room from 9:00 am to 11:00 am.

September 11, 1997 ATTENDEE LIST

NAME ORGANIZATION PHONE NUMBER
Tom Beam BWHC 372-0019
Dave Evans RL-TPD 373-9278
Steve Godfrey BWHC 372-0501
Loren Rogers RL-TPD : 373-9560
Pam Laughery BWHC 372-0102
Dewey Robbins BWHC 372-0001
George Reddick FDH 376-2326
Kent Smith BWHC 372-0000
Fen Simmons BWHC 372-0413
Andy Westra BWHC 372-0482
Ted Wooley Ecology 736-3012




B PLANT PROJECT MANAGER MEETING
September 11, 1997
9-1lam//M0-414 Conference Room

MEETING AGENDA

AGENDA TOPIC LEAD INDIVIDUAL
Approval of August Meeting Minutes Tom Beam

Status of Organic Disposal to DSSI Andy Westra
Status of End Point Document Revision Steve Godfrey
Misc. Tanks SAP Comment Resolution/Approval Fen Simmons

Set date for October PMM Tom Beam



DISTRIBUTION:

R. M. Carosino RL A4-52%
C. E. Clark RL AS5-15%*
D. T. Evans RL R3-79

S. D. Godfrey BWHC S4-49

R. X. Gonzalez RL R3-79*
R. E. Heineman BWHC S4-49*
A. M. Hopkins FDH N1-26*
M. N. Jaraysi Ecology B5-18*
G. J. LeBaron BWHC S6-15*
E. M. Martlin RL AS-15*
J. E. Mecca RL R3-79*
M. D. Olsen BWHC HS5-31*
G. W. Reddick FDH N1-26

C. D. Sorensen BWHC R3-56*
M. J. Stephenson FDBH H6-22*
T. A. Wooley Ecology B5-18

*Distribution via cc:mail w/o Attachments

ADMINISTRATIVE RECORD [B Plant TS-2-3]: EDMC H6-08

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-070
(Records Center)

Cindy Grant, Washington State Department of Health, 1511 3rd Avenue, Suite 700, Seattle,
Washington 98101

Please send comments on distribution list to Steve Godfrey, BWHC (S4-49),
(509) 372-0501, or Greg LeBaron, BWHC (56-15), (509) 373-1792.
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